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I. Executive Summary 

The U.S. Environmental Protection Agency approved, pursuant to 40 C.P.R. Part 281, the state of 
Missouri's application for Underground Storage Tank (UST) state program approval (SPA) on 
September 21, 2004. The EPA is required to "assess the state administration and enforcement of the 
underground storage tank program on a continuing basis."1 As a result, the EPA reviews the program in 
a cycle of one component per year. The components include: 

1) Inspection & Enforcement 
2) Corrective Action 
3) Closure 
4) Cost Recovery 

The purpose of this program review is to report on the corrective action component ofMissouri's UST 
program. Baseline information was obtained from previous program reviews and normal programmatic 
interactions with the involved state organizations; namely the Missouri Department ofNatural 
Resources (MDNR) and the Missouri Petroleum Storage Tank Insurance Fund (PSTIF). The primary 
focus of this program review was to follow-up on the findings from the EPA's 2012 program review 
report, which covered Leaking Underground Storage Tank (LUST) corrective action, particularly in 
light of ongoing delays at sites with the threat of or actual ongoing exposures. 

The findings disclosed by this review and detailed herein indicate that the state of Missouri LUST 
Program, Corrective Action Component has significant problems affecting the implementation of the 
underground storage tank clean-up program, including at sites where people have been exposed to 
petroleum releases that have migrated into their homes. The result is that the state is not implementing 
the program in compliance with the terms of the SPA or with state law, particularly with respect to the 
operation of the Missouri Petroleum Storage Tank Insurance Fund (PSTIF). The program review 
findings can be summarized as follows: 

While Missouri is closing LUST sites each year, the time required to achieve a cleanup or site 
closure is longer than necessary and is increasing. 
In some instances, Missouri is failing to take timely action at sites with ongoing exposures and 
prioritize these high-risk cases that require more urgent attention to protect public health and the 
environment. Programmatic delays include: 
o The program too often allows responsible parties too long to investigate, remediate, and 

complete projects. Investigation and remediation activities are often done in piecemeal fashion, 
drawn out over unnecessarily long periods of time. 

o MDNR needs improvement in tracking project progression and exercising its enforcement 
authority when necessary. 

o MDNR Tanks Section is short-staffed and lacking in key disciplines, which limits its ability to 
address inefficiencies, high-risk sites, and pushback from opposing parties. 

Though Missouri laws, regulations, and agreements sufficiently delineate the roles and 
responsibilities of PSTIF and MDNR, PSTIF regularly becomes involved with technical decisions 
regarding the scope and nature of the cleanup required by MDNR. PSTIF's participation in the 
technical scope of characterization and cleanup work being performed at individual projects exceeds 
its statutory authority. The consistency of this dynamic causes the EPA to seriously question whether 

1 40 C.F .R. § 281.24 requires that a state's application for SPA must include a Memorandum of Agreement (MOA), and the 
MOA must contain a provision for EPA oversight. The Missouri oversight provision is in Section III of the MOA. 
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the state's FR mechanism is meeting its obligation to provide the availability of funds for taking the 
corrective action required by MDNR. 
Missouri's program components (including the SPA and financial responsibility (FR) mechanism) 
are organized and allowed to operate in an inefficient manner that creates unnecessarily greater risk 
to the public health and environment at sites with ongoing complaints and exposures, and 
inefficiently makes use of federal grant dollars. 
o MDNR must make an annual funding request to the PSTIF board for a significant portion of the 

funds required to run the tanks program, which hampers MDNR's ability to challenge PSTIF's 
involvement in site cleanup decisions. The PSTIF board recently tabled MDNR's current 
funding request of $1.3 8 million until this program review report is issued. 

o The PSTIF Board does not appear to be accountable to other parts of the Missouri state 
government for ensuring the fund operates within the parameters of the state law that established 
the fund. The Missouri State Auditor last performed a management audit in 2011, and the PSTIF 
board largely dismissed the audit recommendations. 

As a result, the state agencies responsible for the UST program are not functioning together to meet the 
intent of the SPA, the federal law, or the requirements of state law. Prompt funding is the EPA's greatest 
concern because lack thereof causes the greatest threat of exposure to the public. 

This is exemplified by a matter in Kansas City where an inner city neighborhood is currently being 
exposed to vapor intrusion from gasoline caused by leaking USTs. MDNR issued a clean-up order to a 
responsible party who, with PSTIF's financial backing, is now opposing the order in the Circuit Court of 
Jackson County, Missouri.2 In effect, two State agencies are in litigation against each other in a state 
court, while no clean-up action is taking place and members of the public are exposed to gasoline in 
their homes. 

These findings are discussed in greater detail within this program review. The EPA will require Missouri 
to respond to these findings, within 45 days of issuance of the final program review report, with a 
comprehensive and detailed written plan signed by both MDNR and PSTIF, to correct these 
deficiencies. 

II. Background Information 

The EPA has the authority to approve or disapprove a state UST program to operate in lieu of the federal 
UST program pursuant to 40 C.F .R. Part 281. The state program must include specific elements of a 
UST program (new systems, upgrading systems, general operating requirements, release detection, 
release investigation/confirmation/reporting, UST out-of-service/closure, release response and corrective 
action, financial responsibility, and operator training) and demonstrate that program elements are no less 
stringent than federal criteria and that adequate enforcement tools exist. 40 C.P.R. Part 281 and its 
preamble stress that the overarching goal of a UST program must be the maximum protection against 
threats to human health and the environment. In order to meet this goal, a UST program must be both 
effective (technically sound) and efficient (prompt). As emphasized in the preamble to the UST 
regulations, the potential for environmental damage is too great to allow the source of a release to go 
unidentified and unchecked. 3 The EPA Regional Administrator has the authority under 40 C .F .R. Part 
281 Subparts E and F to approve a state UST program and withdraw approval of either the program, the 

2 State of Missouri, et al. v. Zill, LLC 
3 53 Fed. Reg. 37170. 
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financial responsibility mechanism, or both. A withdrawal or disapproval will largely be based on 
program performance toward achieving the overarching goal. 

A. Program Information 

The EPA approved, pursuant to 40 C.P.R. Part 281, the state ofMissouri's application for state program 
approval (SPA) on September 21,2004. On April13, 2004, the state ofMissouri and the United States 
Environmental Protection Agency entered into a Memorandum of Agreement (MOA) concerning the 
UST program. The SPA and the MOA established state performance methodologies, criteria and goals 
and a framework for cooperation between the state of Missouri and the EPA. Section III of the MOA 
stipulates that the EPA "will assess the state administration and enforcement of the underground storage 
tank program on a continuing basis." The purpose of this document is to report on select components of 
the state of Missouri's UST program. In the SPA ("Document 2"), the state of Missouri stated 
commitments to the following objectives (among others) related to this review: 

- Provide for Release Reporting, Investigation and Confirmation Requirements 
- Provide for Release Response and Corrective Action Requirements 
- Provide for UST Out-of-Service and Closure Requirements 
- Provide for Financial Responsibility Requirements 

B. State Agency Information 

The Missouri UST program was certified by the state of Missouri's Attorney General Office (Mr. 
Jeremiah W. Nixon, Attorney General, and Joseph P. Bindbeutel, Assistant Attorney General) on June 
26, 2003, approved by the Governor of the state ofMissouri (Mr. Bob Holden) on July 28, 2003 and 
promulgated by the EPA on September 21,2004 (via the SPA). The agency charged with operating the 
state UST program is the MDNR, which is headquartered in Jefferson City, Missouri. At the time of this 
review, responsibilities rest within the Tanks Section (Ken Koon, Chief) of the Division of 
Environmental Quality (Leanne Tippett Mosby, Director) of the MDNR. 

Missouri law governing the use of underground storage tank systems is found primarily in Chapter 
319.100-139 RSMo and in Title 10, Division 26 ofthe corresponding MDNR regulations. The 
regulations govern the organization of the tanks program, the technical regulations, the financial 
responsibility requirements, administrative penalty authorities, and provisions related to above ground 
storage tanks. 

The PSTIF was established as a mechanism for providing FR for the investigation and clean-up of 
releases from regulated UST systems. The Missouri law governing PSTIF is found in Chapter 319.100-
139 of the Revised Statutes ofMissouri and in Title 10, Division 100 of the corresponding regulations. 
These regulations govern the organization of the PSTIF, provide relevant definitions, provide for 
assessment of transport load fees, describe participation requirements, lay out the claims process, and 
provide for UST operator training. 

The general administration and operation ofPSTIF (a "Type III" state agency) is vested in a board of 
eleven trustees. Eight of these board members are individuals appointed by the governor with advice and 
consent of the state senate. Six of them are required to be representative ofUST owners or operators, 
financial institutions, and/or the insurance industry. Two must be citizens with no connection to the 
petroleum industry. The remaining three board members come from state executive agencies: MDNR, 
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the Missouri Department of Agriculture, and the Missouri Office of Administration.4 At the time of this 
program review, it appears that the terms of most of the board members have expired but those 
appointees are still performing their duties. Administrative management consists of an Executive 
Director (Ms. Carol Eighmey). PSTIF exists within MDNR organizationally, but it is unclear to EPA to 
whom it is accountable. Most of the fund's staff is comprised of contract employees (Williams and 
Company, Inc. of Jefferson City, Missouri) filling the role of claim adjustors. Approximately 80% of 
tank systems in Missouri utilize PSTIF as an FR mechanism. 

III. Program Review Process and Previous Recommendations 

EPA Region 7 has established a state tanks program review process whereby the review is broken into 
four segments (Inspection and Enforcement, Corrective Action, Closure, and Cost Recovery) over a 
four-year time period. The latest, full cycle commenced in 2011 and was completed in 2014. Previous to 
that, the corrective action component was reviewed in 2004. The 2011-2014 cycle of component reviews 
included in-depth, comprehensive reviews of the program components. Much of the program component 
material has not changed significantly over time. In an effort to streamline the program component 
reviews going into the future, the 2011 to 2014 program component reviews will be used as baseline 
reviews. 

The review in 2004 was less extensive than the instant review and recommended more advanced project 
management and corrective action technical training for MDNR staff In addition, the 2004 review 
concluded that "PSTIF frequently intervenes in cleanup decisions (driven by a cost perspective) and that 
has resulted in delay at certain sites. In some cases, loss of PSTIF coverage has brought cleanup actions 
to a halt." On this count, the 2012 findings were consistent with the 2004 findings. However, the 2012 
review found additional issues as summarized below. 

Key findings ofthe 2012 review, fully reported in "FY 2012 Review of Missouri's Underground Storage 
Tank Program- Corrective Action Component," February 6, 2013, can be summarized as follows: 

Poor communication and working relationship amongst the involved parties (MDNR, PSTIF, 
consultant, owner/operator, responsible party) 
A deficit of LUST technical knowledge (experienced engineers, geologists, etc.) amongst 
MDNR personnel overseeing LUST projects 
A lack of appropriate enforcement actions and/or follow up to spur timely corrective action 
Less than clear guidance on Risk-Based Corrective Action (RBCA) 

The 2012 review also include the following language in its conclusions: 

"These challenges currently cause inefficiencies in the program and are the source 
communication issues, delays, derision and animosity amongst the parties involved. These 
problems certainly contribute to the backlog of LUST corrective action projects in the StC£t 
of Missouri and the average age of the projects in that backlog. 

However, at this time the USEP A is not prepared to identifY these problems as points of 
non-compliance with the SPA. If these problems are left unsolved and allowed to 
deteriorate over time, they will continue to worsen program conditions and may result in 
non-compliance in the future. "5 

4 10 CSR 100-1.010(2). 
5 Page 26 of2012 Program Review Report 
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Over the past four years, MDNR has made improvements to its RBCA policies/guidance and its 
enforcement system. Hence, these are touched upon below but were not a primary focus of this review. 
Over those same four years, EPA has not seen significant improvements to the communication and 
working relationship amongst the involved parties or the technical knowledge of MDNR staff In fact, 
the EPA's monitoring of these two findings over the past four years has led the agency to expand its 
concern to other program issues connected with the findings in 2012, particularly because they have 
been magnified at sites where there are ongoing complaints of odors and exposures to the public. These 
issues include, but are not limited to, adequate and prompt protection of human health and the 
environment, efficiency and effectiveness of the LUST site investigation/closure process, and the 
operation of state agencies responsible for administering the program and staff resources. As a result, 
this review focuses on areas where these programmatic problems continue. 

This program review was performed within the parameters established by the EPA's "Program Review 
Guidance, USEP A, Region 7," October, 2013, and guided by "Appendix 2 -Program Review De cis ion 
Criteria" included therein. 

The EPA Review Team included: 
- Douglas Drouare 
- Raymond Bosch 
- Wilfreda Rosado-Chaparro 
- Heather Collins-Allen 

Lead Program Reviewer 
Program Reviewer 
Program Reviewer 
Record Control and Technical QA/QC 

Data was collected and reviewed from a variety of sources. These included the following: 
- Data from the 2012 program review 

Data collected during regular interactions between Missouri and EPA 
Interviews with MDNR management 
Interviews with MDNR project managers 
MDNR project file reviews 
Interviews with PSTIF management 
Interviews with PSTIF claim adjusters 
PSTIF project file reviews 
Interviews with consultants doing LUST work in Missouri 

On June 9, 2016, EPA staff met with MDNR management/counsel staff Attendees included: 
- Mr. Ken Koon 

Mr. Steve Sturgess 
Mr. Aaron Schmidt 
Ms. Leanne Tippett Mosby 
Mr. Marty Miller 
Mr. Don Willoh 

Tanks Section Chief 
Director, Hazardous Waste Program 
Deputy Director, Division of Environmental Quality 
Director, Division of Environmental Quality 
General Counsel's Office 
General Counsel's Office 

On June 28 through July 1, 2016, EPA staff met with MDNR Tanks Section staff supervisors and 
project management staff Attendees included: 

- Ms. Laura Luther Staff Supervisor 
- Mr. Chris Veit Staff Supervisor 
- Mr. Daniel Scallan Environmental Specialist 
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- Ms. Valerie Garrett 
- Ms. Vickie Olive 
- Mr. Steve Lang 
- Mr. Vince Henry 
- Mr. David W alchshauser 
- Mr. Justin Buckler 
- Mr. Hashim Mukhtar 

MDNR files reviewed: 
R001041 
R001044 
R001088 
R001307 
R001699 
R001720 
R001850 
R002041 
R002219 
R002382 
R002469 
R002668 
R003067 
R003271 
R003291 
R003926 
R004043 
R004600 
R005083 
R005550 
R006384 
R006608 
R006771 
R007247 
R007612 
R007846 
R008119 
R008123 
R008231 
R008361 
R008384 
R008682 
R008697 
R008151 
R008868 
R008920 
R008929 

Environmental Scientist 
Environmental Specialist 
Environmental Engineer 
Environmental Specialist 
Environmental Specialist 
Environmental Specialist 
Environmental Specialist 

Former Kirkwood Amoco 
Former Jr's Food Mart 
Former Bridgeton Mobil 
Former Mobil #5 
Former Fina Citgo 
Youssef Group, LLC 
Nine Pumps 
Macon Conoco 
In and Out Food Mart 
Hocker Oil 
Buck's Inc #668 
Wallis Petroleum 
U-Gas 
Casey's General Store #1033 
Former Big Boy's Little Store 
Piasa Pantry 
Affton Mobil 
Ruskin's Pump Station 
Former Finley's Conoco 
Squaw Creek Truck Plaza 
Townley's Station and Car Wash 
Wichita Coca Cola 
Brown's General Store 
Troy Service Station 
Trex Mart #6 
Former Triple K 
Jaeger's Tire Store 
Lawson's Quick Shop 
Kum & Go #491 
Dominator Fuels Rock Port 
Casey's General Store #2695 
St. Joe Petroleum 
Fastrip #40 
Kennett Conoco 
Bee Line Snack Shops 
Breaktime #3156 
Wood Oil 

R009066 Jone's Travel Mart 
R009051, R009052 and R009133 Main Street Shell 
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R008661, R008771 and R009048 Zill's 

Variations of the site name may exist in this list as they exist in the MDNR records. 

On August 9 and 10, 2016, EPA staff met with PSTIF management. Attendees included: 
- Ms. Carol Eighmey Executive Director 
=:J Mr. Dave Walters Williams and Company (Claims Management Contractor) 

The following files were reviewed: 
R001041 
R001044 
R003271 
R007247 
R008384 
R008697 
R008151 
R008920 
R009066 
R003027 
R006799 
R002440 
R007647 
R007465 
R003694 

Former Kirkwood Amoco 
Former Jr's Food Mart 
Casey's General Store #1033 
Troy Service Station 
Casey's General Store #2695 
Fastrip #40 
Kennett Conoco 
Breaktime #3156 
Jone's Travel Mart 
Amoco Oil Company BP-678 
Henry's Automotive 
Poplar Bluff C-Mart 
Desoto Citgo 
Speedy's Convenience # 1 
Cassen's Transport Company 

Variations of the site name may exist in this list as they exist in MDNR and PSTIF records. 

The EPA interviewed several consultants that perform LUST work in Missouri, because they are 
important to the process of cleaning up UST releases. These conversations occurred via telephone. 

Additional sources of information for this program review included (appended): 
- 40 Code of Federal Regulations Parts 280 and 281 

"Revising Underground Storage Tank Regulations- Revisions to Existing Requirements and 
New Requirements for Secondary Containment and Operator Training," Final Rule. Federal 
Register, Vol. 80, 41566 (July 15, 2015). 
State Program Approval and Memorandum of Agreement (Missouri/EPA) 
MDNR & PSTIF Memorandum ofUnderstanding (08/02/1999) 
Applicable state statutes, regulations, guidance, etc. 
Cleanups and Claim Closure- DNR Presentation (07/12/2016) 
Joint DNR/PSTIF Plan for Addressing Missouri's LUST Backlog (03/2014) 
Report on Joint DNR/PSTIF Backlog Plan (02/2015) 
Draft DNR Backlog Plan Progress Report (06/16/2016) 
State ofMissouri Compensation & Benefits Study Report (07/29/2016) 
Notes- Meeting with DNR and EPA (PSTIF- 08/09/2016) 
Remediation Project Difficulties & Delays - DNR Presentation (07/20/20 16) 
Tanks Staff Experience (MDNR - 08/20 16) 
Contractor Experience (PSTIF- 08/2016) 
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USEPA Letter to PSTIF Board ofDirectors (03/15/2016) 
Historical LUST 4 Data (Mid-Year and End-of-Year Reports) 
Historical Fund Soundness Reports (Report Data Dating Back to 2010) 
Various other discussions/resources engaged in/exchanged between Missouri and the EPA in the 
course of program monitoring 

IV. EPA's Findings 

A. Programmatic Management Factors Causing Delayed Cleanups 

Missouri is closing a substantial number of LUST sites each year as reported to EPA in LUST 4 and 
annual fund soundness reports. However, this achievement does not outweigh the fact that due to 
programmatic inefficiencies, too many sites are taking longer than necessary to characterize and 
cleanup. These inefficiencies are reflected in regional tracking data, which shows that the average time 
required to complete a cleanup in Missouri is trending upward from 83 months in 201 0 to 99 months in 
2015.6 Inefficiencies lead to delays, wasted financial resources and increased risk to the environment 
and public health. Efficiency and effectiveness are equally, and arguably more, important than the raw 
performance numbers. Despite this troubling trend, it is apparent that a number attempts were made 
since the 2012 Program review to improve programmatic management. 

Improvements 

MDNR has made improvements to its RBCA system. These improvements included: 

o Revised its RBCA guidance document to a 2013 standard 
o Passed supporting regulations and statutes 
o Performed outreach to the regulated community via updating their web page, mailings, and 

public presentations 
o Issued necessary revisions and errata over time 
o Generated applicable template documents 
o Added clarifications and supporting information related to restrictive covenants and activity use 

limitations 
o Revised cleanup criteria numbers to modem standards 
o Adopted its own vapor intrusion protocol 

MDNR acknowledges that continued refinements and outreach training for the regulated community 
and consultants are needed. 

MDNR introduced a project activity tracking system that gives notice to the Tanks Section Chief 
when there has been no known activity at a site for over 90 days. However, PSTIF requires a 30-day 
response time for its contractor deliverables. PSTIF also makes a strong effort to maintain 
communications with claimants and their consultants. MDNR should require a similar timeframe for 
project management notifications. 

MDNR acknowledged that historically they have not always taken timely enforcement actions 
(Appendix 12). MDNR has recently been more timely with enforcement, increasing the frequency 

6 Annual Fund Soundness Report Data 
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with which it uses its enforcement tools. MDNR reported that the processing of reports and 
enforcement documents is more efficient. 

The EPA reviewed numerous files where projects languished for years with no communications or 
enforcement activity. These largely occurred in the 1990's and early 2000's. It was apparent from 
review of project files that Missouri's improvements have been unable to overcome some of the 
challenges summarized below. 

Deficiencies 

Incremental Project Management and Availability of Funds 

Projects move along slowly, in some cases stalling completely, rather than in a manner that provides 
maximum protection of public health and the environment (R009051/R009052/R009133, and others
see Appendix 1 ). Projects are managed and progress in a "piecemeal" fashion. Instead of tackling 
projects from a full-scale holistic perspective with flexible contingency plans to address changing 
circumstances, responsible parties and their consultants address their responsibilities in small, focused, 
incremental, and inflexible steps. Some of this is because MDNR allows responsible parties and their 
consultants too long to respond to MDNR's requirements for investigation. In other cases, PSTIF 
challenges MDNR's directions and in fact disapproves of work upfront, effectively not making funds 
available for corrective action. Contractors often then take too long to respond and approach projects in 
an incremental fashion because they fear PSTIF will not reimburse them for their work. Nearly every 
project file the EPA reviewed exhibited the piecemeal characteristic (see Appendix 1 ). Delays are 
enabled by allowing longer than necessary response times to MDNR questions and deadlines (as long as 
90 days). 

Allowing responsible parties to perform work incrementally, and/or PSTIF challenging the work 
required by MDNR (R001041, R001044, and others- see Appendix 1), not only draws the project 
timeline out but increases cleanup costs and lengthens the duration of risk posed to the public. This is 
even evident at sites where complaints and actual or potential exposures continue, as will be highlighted 
later in this report. 

Finding: MDNR is managing projects incrementally and allowing lengthy response/notification 
timelines which delay investigations and corrective actions. This is exacerbated by PSTIF challenges to 
MDNR, often by refusing to pay for investigations and corrective actions required by MDNR. 

Corrective Action: PSTIF must make funds available early for release investigations and corrective 
actions, to ensure that the work directed by MDNR is performed in a timely manner. MDNR should 
implement shorter response requirements and a LUST site investigation and corrective action system 
that encourages a large-scale, holistic approach with flexible contingency plans to address changing 
circumstances. 

Staffing Deficiency 

The MDNR has a staffing deficiency that contributes to a "piecemeal" approach to project management 
and progress. It was apparent that the MDNR Tanks Section's staff is committed. However, as of the 
date of the meeting, the Tanks Section staff(12 individuals) was managing a total of 1,007 projects; an 
average of 83 projects per individual. This workload is not manageable given that technical and legal 
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challenges are often encountered. The interviews and file reviews indicated that the MDNR's project 
managers are sometimes reticent or not empowered to make important decisions and workload backs up 
further, particularly on complex projects. This is particularly evident and exacerbated when there are 
periods of transition such as when new clean-up criteria were being implemented, when new staffwere 
being hired and trained, and when management or responsible party consultants changed. MDNR is 
insufficiently equipped to absorb these transitions, which contributes to delays. 

The EPA reviewed files that also indicated PSTIF and/or consultants acted on their own accord without 
involving MDNR or acting against MDNR's directives (R008384, R006384, R007247 and others- see 
Appendix 1 ). A lack of staff stability and insufficient/inconsistent staffing enables this and causes PSTIF 
and RPs to complain that there is an appearance of, or an actual, "moving target" of cleanup criteria and 
a stream of "what if' scenarios that also stretch out timeframes. Staff are not able to maintain the 
necessary familiarity with details and status of projects in order to be responsive when responsible 
parties, contractors, and PSTIF-hired claims adjustors do engage. Where contractors are inexperienced 
or their quality of work is questioned, MDNR does not have enough staff to oversee and verify the work. 
On the other hand, as of2015, PSTIF reported having 16 contract claim managers (nearly all scientists 
and engineers) managing 785 claims; an average of 49 claims per manager. 

MDNR is not only deficient in staffing numbers, but more importantly in key disciplines such as 
geologists and engineers. Pay stmcture within the department makes it difficult for the section to retain 
professional geologists and engineers. 7 As a result, the Tanks Section must outsource geological and 
engineering expertise to the Missouri Department of Geology and Land Survey. The mere logistics and 
procedural formalities of working across departments is evident in delays on the order of months. 

Finding: MDNR lacks sufficient staff, and training for staff, to adequately oversee all projects, 
especially when challenged by RPs, their contractors, or PST/F. 

Corrective Action: The EPA recommends an increase in state funding to MDNR to address staffing 
shortfalls and technical training. The state should provide MDNR with the resources for at least four 
more project managers with engineering, geology or other applicable and relevant technical 
expertise/experience. The EPA also believes more technical outreach, training and guidance is needed 
for government and contractors alike on free product recovery, plume stability analysis, conceptual site 
models and groundwater use/risk classification. 

Enforcement 

The EPA observed particularly lengthy delays (months to years) in cases where RPs, represented by 
PSTIF-funded legal representation, challenged MDNR directives. Naturally, the involvement oflegal 
counsel requires extra steps that increase project timelines. In a few recent cases, MDNR has issued 
compliance orders and taken other enforcement actions against responsible parties. 8 

The state has both order and penalty authority to address violations of the UST regulations. Chapter 319 
of the Revised Statutes of Missouri makes it unlawful for any owner or operator to cause or permit any 
violations of the statutory provisions regulating USTs, or any standard, mle, regulation, order or permit 

7 See, e.g., Appendix 12 
8 E.g., Main Street Shell Administrative Order on Consent HWP-T-16-16 
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term or condition adopted or issued pursuant to that chapter. 9 It further provides the authority to issue an 
order requiring compliance within a reasonable specified time period, 10 as well as the authority to assess 
penalties not to exceed $10,000 per violation per day. 11.12 The mechanics of calculating administrative 
penalties are laid out in the regulations. 13 These authorities are given to the MDNR, which then may 
choose to refer enforcement actions, such as failure to comply with a compliance order, to the Attorney 
General's office. 14 

Recommendation: The EPA recommends MDNR issue orders earlier and more often. The EPA also 
recommends MDNR consider referring cases that are particularly problematic to the EPA for 
enforcement. 

B. Continued PSTIF Interference in MDNR's Cleanup Program 

Roles and Responsibilities 

It is the realm of MDNR to develop and apply UST performance standards. The Missouri statute 
provides: 

"The department shall issue performance standards for underground storage tanks ... The 
performance standards shall include, but shall not be limited to, design, constructio n, 
installation, piping, release detection, operation, and compatibility standards. "15 

Similarly, it is MDNR's responsibility to develop and implement requirements for releases and 
corrective actions. The statute requires MDNR to: 

"establish requirements for the reporting of any releases and corrective action taken in 
response to a release from an underground storage tank, including the specific quantity of 
a regulated substance, which if released, requires reporting and corrective action .... The 
department shall use risk -based corrective standards which take into account the level of 
risk to public health and the environment associated with sitespecific conditions and future 
land usage."16 

EPA believes this responsibility includes determination of the ex tent of work necessary to advance 
particular LUST sites to closure. 

Meanwhile, the PSTIF board's responsibility is the fiduciary management of the fund. The state statute 
provides: 

9 RSMo § 319.127(1) (2016). 
1o Id. 
11 RSMo § 319.127(2) (2016). 
12 RSMo § 319.139(1) (2016). 
13 10 CSR 26-4.080, "Administrative Penalty Assessment" 
14 Such was the case in State of Missouri Ex. Ref. Chris Koster Attorney General, and the Missouri Department of Natural 
Resources v. Zill, LLC. 
15 RSMo § 319.105(1) 
16 RSMo § 319.109. 
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"The board shall determine and prescribe all rules and regulations as they relate to fiduciary 
management of the fund, pursuant to the purposes of sections 319.100 to 319.13 7. In no 
case shall the board have oversight regarding environmental cleanup standar ds for 
petroleum storage tanks."17 (emphasis added) 

"Cleanup" is defined as "all actions necessary to investigate, contain, control, analyze, assess, treat, 
remediate or mitigate the risks of a petroleum release to achieve risk-based standards established by the 
Department ofNatural Resources." 18 

As such, the fund is authorized to determine "eligible, reasonable, and necessary costs" for specified 
activities for reimbursement from the fund. 19 To implement this authority, the board is permitted to 
reject proposed costs or estimates "if, in the opinion of the board and at its sole discretion, such costs are 
ineligible, unreasonable, or unnecessary." The regulations provide that the board retains authority to 
make a determination concerning eligibility, including "whether the costs incurred were necessary to 
achieve the cleanup required by the Department of Natural Resources"20 (emphasis added). 

State law further provides that: 
Owners and operators must immediately investigate and confirm all suspected releases of 
regulated substance requiring reporting ... within seven days or another reasonable time 
period specified by the department (emphases added). 21 

Owners and operators must conduct investigations of the release, the release site, and the 
surrounding area to determine the full extent and location of soils contaminated by the 
release and the presence and concentrations of dissolved product contamination in the 
groundwater if any of the following conditions exist. 22 

Owners and operators are responsible for submitting a plan that provides for adequate 
protection of human health and the environment, as determined by the department, 
after fulfilling the requirements for release reporting and investigation (emphasis added). 23 

Reliability of Financial Responsibility 

Despite these relatively well-defined roles, the EPA has observed that PSTIF has declined to fund work 
required by MDNR on a fairly routine basis before, during, and after the characterization and cleanup 
stages of work. File observations indicated this occurring on a number of projects (R003271, R007846, 
R006621, R005550, and others -see Appendix 1 ). It is the observation of the EPA that the use of 
PSTIF's rejection authority has crossed into the realm of influencing the proper and timely 
characterization and extent of environmental cleanup standards for specific LUST sites for which 

17 RSMo §Section 319.129(13). 
18 10 CSR 100-2.010(8). 
19 10 CSR 100-5.010(9). 
20 10 CSR 100-5.010(3). 
21 10 CSR 26-2.052(1) 
22 10 CSR 26-2.078(1) 
23 10 CSR 26-2.082(1) 
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MDNR is the agency approved by EPA to implement the tank cleanup program. 24 PSTIF itself has 
acknowledged this involvement and both MDNR and PSTIF agree that there is a lack of understanding 
or acceptance of the roles and responsibilities ofMDNR, PSTIF, owners, and consultants.25 

Notably, this brings into question the reliability of financial responsibility for taking corrective action at 
these sites. More troubling to the EPA is that it appears this is most common when LUST contamination 
migrates off of the site and causes extensive citizen complaints of odors and vapors in their homes or 
businesses, lengthier threats of exposure, or actual direct exposures to the public. 26 This failure to stay 
within statutory authority has been observed in a number of ways, a few of which are described below. 

~ Instead ofRPs' consultants responding to the MDNR's requirements, which are intended to protect 
the public, consultants have to negotiate and draft multiple iterations of proposals, work plans, and 
reports shuffling back and forth between MDNR and PSTIF until both parties are satisfied. 
Consultants and MDNR stated in interviews (and the EPA's file/data review supports) that PSTIF's 
involvement in this manner causes delays at 30% to 50% of LUST projects. 

The delay of site cleanups often extends the duration of contaminant exposure to the public. 
Consultants are caught in the middle between what is necessary to meet MDNR requirements, and 
PSTIF refusing to make funds available to reimburse them for that work. PSTIF exerts this influence 
over time by 1) paying responsible party consultants only for work they pre-approve, 2) releasing or 
not recommending/referring consultants that disagree with their opinion 3) creating a climate in 
Missouri where LUST work is only profitable where PSTIF direction is followed. The consultants 
interviewed for this review asked not to be identified due to fear of business repercussions from 
PSTIF. 

~ PSTIF claims adjustors review proposed scopes of work and predetermine technical services for 
which they will reimburse without MDNR's awareness. In the case ofCassen's Transport Company 
(R003694), adjustors coached consultants on how to argue the technical merits ofMDNR's demands 
or requirements (PSTIF internal e-mail exchange). In other cases such as Kennett Conoco 
(R008151 ), PSTIF hired consultants to perform consulting, characterization, or mitigation services 
without MDNR's knowledge. For the Kennett Conoco case, PSTIF actually hired a consultant 
independently from the responsible party's (RP's) contractor and without MDNR's knowledge, 
specifically to evaluate and contradict MDNR RBCA evaluation of the site and the RP's contractor 
proposed corrective action remedy. This also occurred at the Main Street Shell site where odor 
complaints and potential exposures have persisted for over a year. File observations indicated that 
PSTIF acted in this manner on several occasions (R008384, R006384, R007247 and others~ see 
Appendix 1 ). At least one consultant interviewed stated that limits of their technical and ethical 
expert opinions were stretched doing work in this manner. 

These dynamics were more pronounced on sites where free product was present, plume stability is in 
question, or when third-party complaints and actual or threatened exposures are present. These cases 
pose the greatest potential to approach or exceed the $1,000,000 Financial Responsibility cap for 
cleanup or where third-party damage claims may occur. File observations indicated this on a number 
of occasions (R009051/R009052/R009133, and others ~ see Appendix 1 ). 

24 See EPA and PSTIF (April-June 2016) 
25 See Appendices 11 and 12. 
26 See Appendix 1. 

15 

ED_001187_00000522-00015 



~ PSTIF staff stated during the interview that LUST sites with the most potential for redevelopment do 
require and justify more urgent attention than other sites. While EPA does not disagree that this is an 
important factor and hopeful outcome for at contaminated sites, the intent of the UST laws and 
regulations is for the protection of the public health and the environment. Therefore, the state should 
direct the greatest urgency, attention, and resources to the sites where it knows there are real or 
significant threats of public exposures. 

~ PSTIF has leverage to accomplish this influence since it controls a significant portion of the funding 
for the state program. It is able to hire more contract claim managers with higher levels of technical 
qualification than MDNR is able to hire technical staff It is able to fund training for its contractors 
while being party to a funding process that limits funding for MDNR to conduct training. Therefore, 
it is able to interact directly and more frequently at the LUST sites with contractors. A number of 
contractors that choose not to heed this influence believe they are limited in their opportunities to 
work in Missouri or have voluntarily decided not to. This has reduced the pool of technical 
contractors which appears to have contributed to a slower pace of characterization and cleanup. 
Although responsible parties technically hire their consultants, PSTIF does provide lists of 
consultants for them to consider. 

PSTIF acknowledges the extent of the technical involvement of its contract adjustors. During interviews, 
PSTIF staff stated they believe it is the fund's statutory authority and duty to protect its insured against 
what they define as "erroneous claims." Therefore, they believe it is their duty to question the necessity 
and limit characterization and cleanup activities routinely, even at sites with ongoing complaints and 
exposures. This view puts two state entities in direct opposition. MDNR's only leverage to protect the 
public health and environment where there is a dispute over technical merit is legal enforcement 
authority. 

Uncertainty regarding the availability of funds for corrective actions and technical overreach by PSTIF 
are clearly demonstrated in LUST projects like Main Street Shell (MDNR R009051, R009052 and 
R009133 ~three different releases in less than a year with petroleum vapors evident in homes across 
three city blocks) and Zill's (MDNR R008661, R008771 and R009048). PSTIF even utilized funds for 
legal defense against MDNR's orders for performing work at these sites. Please see Section V of this 
report for further discussion regarding these two sites. 

Finding: EPA is very concerned that the financial responsibility from PSTIF is unreliable on many 
projects, particularly where there are significant or actual threats of exposure. The EPA believes that 
Missouri laws, regulations, and agreements sufficiently delineate the roles and authorities of PSTIF and 
MDNR. In state law and in EPA's State Program Approval, MDNR is the authority to establish 
corrective actions, yet PSTIF interjects itself regularly into that role. It is obvious the same clarity of 
roles does not exist between PSTIF and MDNR. 

Corrective Action: The agencies must operate in accordance with roles defined in state law. In order for 
PSTIF to continue to be an approved FR mechanism, it must reliably and promptly fund the cleanup 
actions required by MDNR. EPA requires a corrective action plan and schedule outlining how the state 
interagency agreements or law will be established or changed to correct this situation. 

C. Organizational Challenges 

PSTIF Organization 
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The PSTIF was established in 1989 pursuant to Chapter 319.100-139 RSMo and under Title 10, 
Division 100 of the corresponding regulations. PSTIF's mission, as stated on its website, is to " ... work 
to ensure that monies from the Fund are effectively used to clean up the environment; that Fund 
participants receive timely, professional services; and that the Fund's resources are economically used 
in order to benefit the maximum number of Missourians. "27 

The organizational unit responsible for managing the fund is technically located within MDNR but is 
operated by a board of trustees that was formed in 1996 and it is uncertain to the degree it is accountable 
to the MDNR Director. PSTIF is currently a standalone type III state agency. The general 
administration and proper operation of the fund is vested in a board of trustees. 28 The board consists of 
eleven individuals. Eight are appointed by the governor with the advice and consent of the senate; six 
from owners and operators of facilities with petroleum storage tanks. The other three are members of 
executive branch agencies. At this time, the terms of five of the eight public (non-executive branch) 
members are expired, including the board chairman, Mr. Donald McNutt. In addition, one of the two 
seats representing the general public is vacant. According to PSTIF's website, after trustees' terms 
expire, they continue serving until replaced or reappointed. However, this review found no basis for that 
statement in the Missouri law establishing the PSTIF. 

Administrative management consists of an Executive Director and an office assistant. Although these 
individuals are technically MDNR employees, they do not appear to report to the MDNR Director. The 
PSTIF board receives infrequent management audits performed by the Missouri State Auditor, most 
recently in 2011,29 however, the board does not appear to be under any obligation to implement the 
Missouri State Auditor's recommendations. 

The PSTIF Board currently contracts with a private company, Williams & Company Consulting, Inc. 
(according to its website) to provide third party administration services, including receiving and 
processing applications for insurance coverage, sending renewal notices, receiving and processing 
claims, and other accounting and record keeping services. 

MDNR Organization 

The agency for Missouri with the authority for implementing SPA is the MDNR. MDNR's mission is to 
protect the public health and the environment. MDNR is led by a Director who is appointed by and 
accountable to the Governor. The MDNR Tanks Section is located in the Hazardous Waste Program in 
the Division of Environmental Quality. 

Conflict 

It is not unique, although it is uncommon, to have the state UST SPA program and the state FR 
mechanism administration housed and managed separately. Though other states have relatively few 
problems with this arrangement, EPA has observed some conflicts and challenges in Missouri because 
of this organizational arrangement, in addition to the delays caused in remediating LUST sites as 
described herein, that detract from the successful performance of the program, including the following: 

27 http://www. pstif. org/board.html 
28 Chapter 319.129.1.4 RSMo 
29 http://app.auditor.mo.gov/Repository/Press/2011-34.htm 
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~ PSTIF partially funds the MDNR Tanks program. PSTIF has discretion in its MDNR funding 
decisions. Annually, MDNR management must appear before the PSTIF board and request funding 
to run the state's tanks program for the upcoming fiscal year. MDNR requested funding for their 
upcoming fiscal year at the PSTIF September 2016 board meeting. PSTIF tabled the discussion 
pending the release of this report by EPA. 30 Historically, PSTIF funding has accounted for 
approximately 30% to 40% of the tanks program's total funding (see data presented in Appendix 
19). It is a natural conflict of interest for an organization directed by a board dominated by the 
regulated community to determine the funding of the organization that regulates that community. 
Effectively, this can have a major influence on the level/quantity/degree/quality of that regulatory 
activity. By controlling program funding over time, PSTIF is able to exert influence on the 
operations, staffing, and training ofMDNR. 

~ PSTIF directs contractors to expend cleanup insurance funds to collect site data not requested by 
MDNR in order to dispute MDNR's findings. Via consultant interview, EPA learned that PSTIF 
hired a second consultant at the Main Street Shell site to evaluate MDNR's determination (and 
enforcement order) that extensive characterization was still required. When that contractor reported 
that indeed characterization had been inadequate, they were informed their services were no longer 
needed. In many cases, PSTIF utilizes its organizational separation to limit or withhold information 
about releases or characterization from MDNR (see Appendix 1 ). 

~ PSTIF continues to be given a voice for the discussion of numerous issues that appear to be outside 
the limits of the statute under which it was established. This includes but is not limited to 
negotiations for Energy Policy Act compliance or accommodations, establishing RBCA criteria and 
guidance, compiling technical outreach materials, and redrafting programmatic legislation. A recent 
example is that PSTIF commented "on behalf of PSTIF insured tank owners and operators" on 
Missouri's new state UST proposed rules that would bring the state into compliance with the Energy 
Policy Act. Due to the organizational structure described above, MDNR appears to be unable or 
unwilling to restrict PSTIF's involvement in the development of standards. 

PSTIF also uses its resources and influence to further the aims of outside trade organizations. It is 
natural that the PSTIF board, since it consists of mostly industry representatives, would have 
representatives that are members of the Missouri Petroleum Marketers and Convenience Store 
Association (MPCA). The MPCA's stated purpose is to advance the legislative and regulatory 
interest of its members. It should be noted, however, that the Executive Director of PSTIF, a state 
employee, is also a member of the MPCA. 

~ MDNR and PSTIF did make an attempt to address part of the findings in the EPA's 2012 program 
review by developing what they termed the Dispute Resolution (DR) process. This process was a 
plan for the Executive Director ofPSTIF and the Deputy Director ofMDNR to resolve any impasse 
between MDNR's technical staff and the PSTIF representative. This process was utilized on a few 
cases. It was not utilized frequently enough to significantly reduce the large case load and backlog. 
Technical staff with detailed knowledge of the projects were not involved in the process. Moreover, 
it is EPA's understanding based on staff interviews that the resolutions were merely compromises 
and not necessarily based on scientific data or in accordance with state guidance. 

30 See meeting minutes 
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Finding: Organizational conflicts of interest, primarily the discretion the PSTIF board has in funding 
MDNR 's tanks program, contribute to the delays in funding investigations and corrective actions at 
many Missouri LUST sites. 

Corrective Action: Missouri must take steps to eliminate conflicts of interest, such as eliminating the 
discretion the PSTIF board has infimding the MDNR tank program, and using fund resources to ji1rther 
the aims of outs ide trade organizations. In addition, Missouri must increase the accountability of the 
PSTIF's operations to better ensure that it operates within the parameters of state laws that created it. 
As it is now, it is unclear to EPA to whom the PSTIF board is accountable. 

MDNR suggested profess tonal third-party evaluation of the state's UST program in 2010 and again in 
2016. These suggestions were not supported by PSTIF. The EPA agrees that such an evaluation would 
be beneficial to the UST program. 

V. Cases Highlighted 

Two projects, where odor vapor complaints and threats of exposures continue, typify many of the issues 
described above: 

Main Street Shell (R009051, R009052 & R009133) 

~ Three releases occurred from deficient UST systems over a year (05/01/2015, 06/10/2015 and 
04/04/20 16) 

~ The contaminant plume spans multiple city blocks and has resulted in vapor migration into 
residences. Complaints and reports of vapors in homes continue to be made to this day. 

~ The responsible party has been slow to respond to regulatory requirements. More than a year has 
passed since the first release was reported, and the responsible party has still not fully evaluated 
potential exposure routes and the degree/extent of impacts. 

~ The responsible party's consultant has been slow in performing the emergency response and 
investigation. As of the drafting of this report, despite being under an administrative order to do 
so, the responsible party still has not presented an acceptable remedial action plan to the MDNR. 

~ MDNR was slow to use its enforcement tools to compel action. It took a year for the MDNR to 
use its enforcement tools to get the responsible party to remove defective equipment and begin 
implementing corrective actions; and ultimately only did so once EPA expressed the intent to 
take enforcement action. 

~ All parties contributed to a piecemeal investigation process that fails to recognize the urgency 
and severity of the issues and address the problem in a holistic manner. 

:.; PSTIF has obstructed the site investigation and cleanup of these releases by failing to fund these 
activities, yet at the same time funding the RP' s legal defense. 

~ PSTIF has chosen to fund an outside attorney to challenge the MDNR cleanup requirements. 

Result: Nearly a year and a half after the first release, there is a contaminant plume of indeterminate 
characteristics, severity, size, and risk under at least three residential city blocks, and petroleum vapors 
are still intermittently migrating through public utilities into people's homes. 

Zill's (R008661, R008771 & R009048) 
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~ Three releases occurred from deficient UST systems over a decade. The earliest release 
(01/13/2003) was cleaned up. The latter two releases (one recorded for 12/07/2006 and another 
for 07/15/20 15) have yet to be fully characterized or cleaned up. 

~ The contaminant plume spans multiple city blocks and causes vapor migration into residences. 
Complaints and evidence of vapors in storm sewers continue to this day. 

~ The responsible party has been slow to respond to regulatory responsibilities. More than a 
decade has gone by since the second release was reported and the responsible party has still not 
fully evaluated potential exposure routes and the degree/extent of impacts. MDNR was slow to 
use its enforcement tools to compel action. More than a decade had passed after the first release 
before the MDNR began actively utilizing its full array of enforcement tools. 

~ The responsible party's consultant was slow in performing emergency response and 
investigation. MDNR has had to take the lead utilizing valuable, emergency response resources. 

~ All parties contributed to a piecemeal investigation process that fails to recognize the urgency 
and severity of the issues and address the problem in a holistic manner. 

:.; PSTIF has obstructed the site investigation and cleanup of these releases by failing to fund these 
activities, yet at the same time funding the RP' s legal defense. 

~ The PSTIF has chosen to fund an outside attorney to challenge MDNR's cleanup requirements. 

Result: More than a decade after the first release there is a contaminant plume of indeterminate 
characteristics, severity, size and risk under at least three residential city blocks, and petroleum vapors 
are still intermittently migrating through public utilities into people's homes. 

EPA observed during interactions at these two sites that PSTIF alleges that these legal fees count toward 
the $1,000,000/release FR cap. This clearly contradicts both federal and state regulations. 31 PSTIF's 
understanding of this point is an important clarification required for SPA andre-SPA. 

VI. Conclusion and Requirements 

The EPA finds that while there are sufficient funds providing FR for the state of Missouri, certainty does 
not exist that those funds are available and financial responsibility exists for taking the corrective actions 
required by MDNR to protect the public health and the environment. In a program whose two entities 
are in conflict, arguments and delays demand more staff time thereby inefficiently utilizing state and 
federal funds. Therefore, EPA will require Missouri to submit a comprehensive written plan within 45 
days from the issuance of this final report signed by both MDNR and PSTIF. The plan shall address, at a 
minimum, the elements below: 

1. Clarification of authorities and responsibilities of PSTIF and MDNR such that conflicts no 
longer prevent funds from being available for corrective action, especially when there are direct 
and ongoing exposures to the human health. The plan must be backed by statutes, regulations, 
and/or agreements. 

2. Establishment of accountability for the operation of PSTIF to ensure compliance with state law, 
financial responsibility, and the EPA State Program Approval. 

3. Elimination of conflicts of interest that currently exist, such as the PSTIF board having discretion 
as to whether to fund MDNR. 

31 40 CFR §280.93(g); 10 CSR 26-3.093 
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4. Addressing MDNR staffing shortfalls, especially in the geology and engineering disciplines. 

5. Development of a plan for mutual training/workshops for MDNR, consultants, and the regulated 
community. 

6. Confirmation that both agencies understand that any and all costs to PSTIF attributable to legal 
fees will not count against the $1,000,000/release FR cap, and confirmation that all associated 
documentation indicating or insinuating otherwise has been revised. 

7. Commitment to and plan for utilizing compliance orders and other enforcement tools more 
timely and frequently, including referral of problematic cases to the Missouri AG's office or 
EPA for enforcement. 

8. Development of a system for tracking project progress, shared by MDNR and PSTIF, to prevent 
lapses in follow ups and project progression. This system must include viable enforcement 
triggers/actions and contingencies for addressing particularly vulnerable time periods such as 
management/regulatory transitions. The EPA suggests that an elaboration or combination of the 
MDNR tanks database, the recently implemented activity tracking system, and/or the PSTIF 
electronic diary would be a good start. The system must be completely accessible to all state 
agencies and the EPA. 

9. Streamlining of the submittal, review, and approval process for reviewing and approving work 
proposed for LUST sites and adopting/advocating a large scale, holistic and flexible approach to 
contracting, performing and completing the investigation and clean-up of LUST sites (non
piecemeal approach). The process must be flexible enough to accommodate the quality and 
quantity of work necessary to move the project along in a timely manner. There are a number of 
processes that have been utilized in other states that can accommodate this criteria (i.e., pay for 
performance). 

10. The written plan must include a statement that indicates what accommodations Missouri will 
make to adjust the annual program review schedule to focus on the corrective action program 
component until further notice. 
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